
 
 
 

January 16, 2019 
NVTA Board of Directors 

Meeting Handouts 
 
 

1. November 29, 2018, 2018 Email form Patrick Gorman 
Regarding Proposed Changes to [Vine Bus] Route 1 
 

2. Draft NVTA Caltrans Report January 2019 
 

3. PowerPoint Presentation Associated with Item 10.2 Annual 
Financial Statement with Independent Auditor’s Report for 
Years Ended June 30, 2018 and 2017 and Single Audit 
Report of Uniform Guidance 
 

4. Attachment 2 to Item 10.2 Vine Service Update (Full Size) 
 

5. Attachment 3 to Item 10.2 Vine Service Update (Full Size) 
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Draft 
January 2019 NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 

PIR (Project Initiation Report) PSR (Project Study Report)  DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract)   BO (Bid Open)  AWD (Award Contract) 

1 of 4 

PROJECT INITIATION REPORT 
EA 4J820 (Completed 9/24/18) 

Tulucay Creek Bridge Replacement; NAPA 121 PM 5.9 in City of Napa 

Scope: Bridge Replacement 

EA 0J890 

5-Way Intersection; NAPA 121-PM 7.3 in City of Napa

Scope: Intersection Improvement 

EA 0J760 /2Q260 

Napa Valley Vine Trail; NAPA 29-PM 33.4/37.9 in County of Napa 

Scope: Construct Class 1 Multiuse Path 

EA 0Q690 

Storm Damage; NAPA 12 PM 2.1/2.6 in County of Napa 

Scope: Construct Rock Slope Protection (RSP) to prevent further slope washout. 

EA 0Q820 

Storm Damage; NAPA 29 PM 12.2 in City of Napa 

Scope: Culver repair and grout injection at slipout 

EA 0Q830 

Storm Damage; NAPA 29 PM 46.1 in County of Napa 

Scope: Construct CIDH segmented pile wall at slipout 

EA 0Q790 

Storm Damage; NAPA 121 PM 13.4/20.7 in County of Napa 

Scope: Construct RSP at five slipout locations. 

EA 0Q810 

Storm Damage; NAPA 121 PM 16.1 in County of Napa 

Scope: Construct Reconstruct embankment with lightweight fill. 

EA 1Q620 

Pavement Preservation; NAPA 121 PM 4.5/10.7 in City of Napa 

Scope: Pavement repair 

. 

EA 2Q610 

Pavement Rehab; NAPA 29 PM 7.3/13.5 in County of Napa 

Scope: Pavement rehabilitation. 

EA 2A510 

Pavement Rehab; NAPA 29 PM 42.1/48.6 in County of Napa 

Scope: Pavement rehabilitation 

EA 0P730 (Completed 9/17/18) 

Advance Mitigation; NAPA 29 PM 15.6/22.8 in County of Napa 

Scope: Mitigation Purchase under Roadside Protection and Restoration Program 
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ENVIRONMENTAL 
EA 2K420 

Storm Damage; NAPA 128 PM 9.2 in County of Napa 

Scope: Construct RSP to prevent further slope washout. 

Cost Estimate: $0.8M Construction Capital 

Schedule: PAED: 04/2019   PS&E: 06/2020 RWC: 07/2020  RTL: 08/2020 

 
EA 4J830  

Hopper Slough Creek; NAPA 128 PM 5.1 in County of Napa 

Scope: Bridge Replacement 

Cost Estimate: $7.9M Construction Capital 

Schedule: DED: 4/2020 PAED: 10/2020 PS&E: 04/2022 RWC: 04/2022  RTL: 05/2022  

 

EA 0K000 

ADA Compliance; NAPA 29 PM 0.0/14.6 in County of Napa 

Scope: Upgrade Pedestrian Facilities 

Cost Estimate: $990K Construction Capital 

Schedule: PAED: 03/2020   PS&E: 09/2021 RWC: 10/2021  RTL: 01/2022  

 

EA 0K630 

Bridge Rails; NAPA 29 PM 14.1/19.04 in County of Napa 

Scope: Upgrade / Replace Bridge Rails 

Cost Estimate: $7.1M Construction Capital 

Schedule: DED:2/2020 PAED: 06/2020   PS&E: 12/2021 RWC: 01/2022  RTL: 04/2022  

 

EA 2K150 

Bridge Rails; NAPA 29 PM 28.43/29.3 in County of Napa 

Scope: Upgrade / Replace Bridge Rails 

Cost Estimate: $4.2M Construction Capital 

Schedule: DED:9/2020 PAED: 03/2021   PS&E: 05/2022 RWC: 04/2023  RTL: 04/2023 

 

EA 4J990 

Storm Water Quality Improvement; NAPA 29 PM 32.0/33.0 in County of Napa 

Scope: Improve water quality and fish passage 

Cost Estimate: $7.6M Construction Capital 

Schedule: DED:4/2020 PAED: 10/2020   PS&E: 04/2022 RWC: 05/2022  RTL: 06/2022   

 

EA 2K810 

Anti-Vandalism Measure; NAPA 29 121-PM 11.0/R21.0 in County of Napa 

Scope: Replace Fencing 

Cost Estimate: $3.1M Construction Capital 

Schedule: PAED: 06/2020   PS&E: 12/2021 RWC: 01/2022 RTL: 04/2022   

 

EA 4J300 

Pavement Preservation; NAPA 29-PM 29.3/36.9From York Creek Bridge to Junction Route 128 in Calistoga 

Scope: Roadway/ Pavement preservation (CAPM) 

Cost Estimate: $9.7M Construction Capital 

Schedule: PAED: 10/2019    PS&E: 08/2020 RWC: 10/2020     RTL: 11/2020 CCA: 06/2021 
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ENVIRONMENTAL CONTINUED 
EA 4J410 

Drainage Improvement; NAPA 29 PM 1.7/5.1 in City of American Canyon 

Scope: Rehabilitate Culverts 

Cost Estimate: $3.3M Construction Capital 

Schedule: DED: 07/2019 PAED: 11/2019 PSE: 12/2021 RWC: 5/2022 RTL: 06/2022 CCA: 9/2023 

 

EA 2J88U  

Garnett Creek, Garnett Branch and No-Name Creek:  NAPA 29-PM .39.0  & 43.8  in County of Napa 

Scope: Sub-structure rehabilitation and bridge scour mitigation  

Cost Estimate: $3.9M Construction Capital 

Schedule: DED: 11/2/2018   PAED: 02/2019    PSE: 10/2020 RWC: 12/2020     RTL: 01/2021 CCA: 12/2022 

 

EA 28120 

Soscol Junction Improvement; NAPA 29 PM 5.0/7.1 and NAPA 221 PM 0.0/0.7 in County of Napa  

Scope: Construct New Interchange at SR 221/29/12 

Cost Estimate: $35M Construction Capital-Not Programmed 

Schedule DED: 03/16/15 Supplemental DED: 07/2019 PAED: 01/2020  

 

 
DESIGN 

EA 4J210  

Capell Creek Bridge #21-0064; NAPA 121-PM 18.59 in County of Napa 

Scope: Sub-structure rehabilitation and bridge scour mitigation 

Cost Estimate: $1.4M Construction Capital 

Schedule: PAED: 09/20/18    PSE: 02/2020 RWC: 03/2020     RTL: 4/2020 CCA: 12/2021 

 

EA 4G21A 

Env. Mitigation at Huichica Creek; NAPA 121-PM 0.75 in County of Napa  

Scope: Environmental mitigation, monitoring and report at Huichica Creek 

Cost Estimate: $1.0M Construction Capital 

Schedule: PAED: 4/9/18 PSE: 04/2022   RTL: 06/2022  

 

EA 2J100 

Construct Roundabout; NAPA 29-PM 11.36 in City of Napa 

Scope: Cooperative Project to construct a roundabout at northbound First St. Interchange. 

Cost Estimate: $3.8M Construction Capital 

Schedule: RTL: 5/4/18  ADV: 10/15/18 BO: 12/20/18(6 Bids-Lowest 1.2% below engr. Est.) AWD:1/2019   CCA: 12/2020 

 

EA 1G430 

Conn Creek Bridge Scour Mitigation; NAPA 128 PM R7.4 on Silverado Trail in County of Napa 

Scope: Replace Bridge at Conn Creek  

Cost Estimate: $7.1M Construction Capital  

Schedule: PAED: 10/5/15   RWC: 6/20/18   RTL: 6/29/18  ADV: 10/29/18  BO: 01/2019  AWD:2/2019  CCA: 12/2020 

 
DESIGN CONTINUED 

 

EA 3G64A 

Env. Mitigation & Plant Establishment at Napa River Bridge; NAPA 29 PM 37.0 in City of Calistoga 

Scope: Environmental mitigation at Napa River Bridge 

Cost Estimate: $0.5M Construction Capital 
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Schedule: PAED: 2/9/15  PS&E: 06/2019  RWC: 06/2019  RTL: 06/2019  

 

EA 4G210 

Widen Roadway at Huichica Creek; NAPA 121-PM 0.75 in County of Napa  

Scope: Remove existing triple box culverts and replace with a new single span bridge 

Cost Estimate: $8.7M Construction Capital 

Schedule: PAED: 04/09/18  PS&E: 08/2019  RWC: 10/2019 RTL: 10/2019 CCA: 12/2021 

 

EA 4G840 

Capell Creek Bridge; NAPA 128-PM 20.2 in County of Napa 

Scope: Bridge Replacement 

Cost Estimate: $12.1M Construction Capital 

Schedule: PS&E: 6/4/18   RWC: 6/28/18  RTL: 6/29/18   RISK ADV: 11/05/18   AWD: 02/2019   CCA: 12/2022 

 

 

CONSTRUCTION 
EA 4H200 

Pavement Preservation; NAPA 29-PM 13.5/25.5 from 0.4 mile north of Trancas St. to Mee Ln. in County of Napa 

Scope: Resurface existing pavement 

Cost Estimate: $17.1M Construction Capital 

Schedule: PAED: 1/29/16  RTL: 6/14/17 AWD: 11/30/17 (Ghilotti Bros Inc)  CCA: 12/2019 

 

EA 3G140  

ADA Curb Ramps; NAPA 29 and 128; in City of Calistoga 

Scope: Upgrade and construct curb ramps at various locations. 

Cost Estimate: $1.4M Construction Capital 

Schedule: PAED: 4/29/16 RTL: 7/3/17 AWD: 2/28/18 (Granite Const.)  CCA: 10/31/18 

 

EA 3G641 

Napa River Bridge Scour Mitigation; NAPA 29 PM 37.0 in City of Calistoga 

Scope: Replace Bridge at Napa River Bridge 

Cost Estimate: $9.2M Construction Capital 

Schedule: PAED: 2/9/15  RTL: 6/30/16 AWD: 3/17/17 (Valentine Corp.)  CCA: 12/2019 

 

EA 4G920      

Tulucay Creek Bridge Repair; NAPA 121-PM 6.1/6.2 in City of Napa 

Scope: Bridge Repair  

Cost Estimate: $2.2M Construction Capital 

Schedule: PAED: 10/19/16   RTL: 4/12/18 AWD: 9/20/18 (American Civil Const.) CCA: 06/2019 

 

EA 2J570     

Storm Damage; NAPA 121-PM 20.06 in County of Napa 

Scope: Culvert and erosion repair 

Cost Estimate: $1.8M Construction Capital 

Schedule: RTL: 06/29/18  ADV:09/17/18  BO: 10/25/18 AWD: 11/19/2018 (Granite Rock Company) CCA: 06/2020  
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