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Inactive Obligations
Local, State Administered/Locally Funded and Rail Projects

1of2

Updated on 02/26/202 Projects > $50k

Project 
Number

Status Agency Action Required State 
Project No

Project 
Prefix

District County Agency RTPA MPO Project 
Description

Latest Date Earliest 
Authorization  
Date

Latest Payment 
Date

Last Action Date Months of No 
Activity

Program 
Codes

Total Cost 
Amount

Obligations 
Amount

Expenditure 
Amount

Unexpended 
Balance

5061007 Inactive Invoice under review by 
Caltrans. Monitor for progress. 

0413000375BRLO 04 NAP Calistoga Metropolitan 
Transportation 
Commission 
(MTC)

MTC BERRY STREET 
OVER NAPA 
RIVER (BR 
21C0115) 
BRIDGE 
REPLACEMENT 
(TC) 05/07/2020 05/28/2013 05/07/2020 12/23/2020

8 Z233,M23
3,Z2E3

$6,136,165.71 $6,122,407.71 $5,709,627.77 $412,779.94
5470011 Inactive Project is inactive. Funds at risk. 

Invoice immediately. Provide 
status to DLAE/ submit inactive 
justification form.

0400021238STPL      04 NAP American CanyMTC MTC SR 29 
CORRIDOR 
FROM GREEN 
ISLAND ROAD 
TO SOUTH CITY 
LIMITS, 
DEVELOP 
STRATEGIC 
PLAN FOR 
TRANSIT 
SERVICE 
IMPROVE 01/28/2020 08/26/2011 01/28/2020 01/28/2020

12 L240

$895,741.00 $793,000.00 $598,453.28 $194,546.72
5042061

Future Invoice ASAP to avoid inactivity.

0419000380STPL 04 NAP Napa MTC MTC WEST SIDE OF 
SOSCOL 
AVENUE 
BETWEEN 
VALLEJO 
STREET AND 
THIRD STREET 
IN DOWNTOWN 
NAPA MULTI-
USE TRAIL 
CONSTRUCTIO
N

09/11/2020 09/11/2020 09/11/2020

4 Z240

$1,200,912.00 $650,000.00 $0.00 $650,000.00
5921080

Future Invoice ASAP to avoid inactivity.

0419000574HSIPL 04 NAP Napa County MTC MTC SIVERADO 
TRAIL: NORTH 
OF TRANCAS 
ST. AND SOUTH 
OF SR 29; 
EXCLUDING 
PORTIONS 
WITHIN 
JURISDICTION 
OF CITY OF ST. 
HELENA, CITY 
OF CALISTOGA, 
AND CALTRANS 
RIGHT OF WAY. 
INSTALL 
RUMBLE 
STRIPS AND/OR 
STRIPES AND 
CENTERLINE 
AND SHOULDER 
STRIPING.

08/19/2020 09/06/2019 08/19/2020 08/19/2020

5 Z240

$117,300.00 $117,300.00 $3,650.47 $113,649.53
5921079

Future Invoice ASAP to avoid inactivity.

0419000573HSIPL 04 NAP Napa County MTC MTC SILVERADO 
TRAIL FROM 
TRANCAS 
STREET 
INTERSECTION 
(MM 0.0)  TO 11 
MILES NORTH 
(MM 11.0) 
UPGRADE 
EXISTING 
GUARDRAIL TO 
MEET CURRENT 
STANDARDS

09/09/2020 09/06/2019 09/09/2020 09/09/2020

4 Z240

$105,300.00 $105,300.00 $12,346.39 $92,953.61

1.



Updated on 02/26/202 Projects < $50k

Project 
Number

Status Agency Action Required State 
Project No

Project 
Prefix

District County Agency RTPA MPO Project 
Description

Latest Date Earliest 
Authorization  
Date

Latest Payment 
Date

Last Action 
Date

Months of 
No 
Activity

Program 
Codes

Total Cost 
Amount

Obligations 
Amount

Expenditure 
Amount

Unexpended 
Balance

5042056 Inactive Invoice returned to agency.  
Contact DLAE. 

0414000334STPL      04 NAP Napa Metropolitan 
Transportation 
Commission (MTC)

MTC CITY OF NAPA, 
PDA 
IMPLEMENTATION 
PLAN 08/22/2019 02/20/2014 08/22/2019 08/22/2019

17 M240

$311,000.00 $275,000.00 $226,396.76 $48,603.24
5042057

Future
Invoice ASAP to avoid 
inactivity.

0414000335STPCML 04 NAP Napa MTC MTC AT FIRST STREET/ 
CALIFORNIA 
BLVD, SECOND 
STREET/ 
CALIFORNIA BLVD 
AND THE 
NORTHBOUND 
OFF-RAMP OF SR 
29 AND FIRST 
STREET. 
CONSTRUCT 
ROUNDABOUTS

09/22/2020 08/17/2016 09/22/2020 09/22/2020

4 Z240, 
Z400

$1,676,000.00 $1,154,000.00 $1,148,866.80 $5,133.20



Draft  
March 2021 NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract) BO (Bid Open) AWD (Award Contract) 

1 of 5 

PROJECT INITIATION REPORT 

EA 4AA30  
Storm Damage; NAPA 128 PM 12.5 in County of Napa 
Scope: Storm Damage Restoration 

EA 4AC80  
Pavement Rehab; NAPA 29 PM 0.0/7.0 in American Canyon & County of Napa 
Scope: Pavement rehabilitation 

EA 0W750  
Operational Improvements; NAP-29-PM 28.2 in City of St. Helena 
Scope: Modify intersection at Pope Street 

EA 4AC90  
Safety; Various Locations in County of Napa 
Scope: Install/ Upgrade Horizontal Alignment Warning Signs 

EA 4AA10  
Storm Damage; NAPA 121 PM 4.7 in City of Napa 
Scope: Replace Culvert and Reconstruct wingwalls and roadway. 

EA 4Q010  
PSR/PDS: NAPA 29 PM 0.6/R2.5 in City of American Canyon 
Scope: Multi-Modal Corridor Improvements 

EA 2Q510 
Pavement Rehab; NAPA 29 PM 42.1/48.6 in County of Napa 
Scope: Pavement rehabilitation 

ENVIRONMENTAL 

EA 2Q610  
Pavement Rehab; NAPA 29 PM R7.3/13.5 in County of Napa 
Scope: Pavement rehabilitation. 
Cost Estimate: $23.3M Construction Capital 
Schedule:   PAED: 01/2022   PS&E: 02/2024 RWC: 04/2024  RTL: 04/2024 

EA 0Q820  
Storm Damage; NAPA 29 PM 11.6/13.0 in City of Napa 
Scope: Repair Culvert and stabilize the roadway. 
Cost Estimate: $13.4M Construction Capital 
Schedule:   PAED: 07/2021  PS&E: 05/2022 RWC: 05/2022  RTL: 06/2022 

EA 2K150 
Bridge Rails; NAPA 29 PM 28.43/29.3 in County of Napa 
Scope: Upgrade / Replace Bridge Rails at Sulphur and York Creeks in St. Helena 
Cost Estimate: $4.2M Construction Capital  
Schedule: PAED: 04/2021  (Proceeding with no-build alternative.) 

2.a
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Draft  March 2021 
NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract) BO (Bid Open) AWD (Award Contract) 

2 of 5 

EA 4J990 
Storm Water Quality Improvement; NAPA 29 PM 33.13 in County of Napa 
Scope: Improve water quality and fish passage 
Cost Estimate: $5.1M Construction Capital 
Schedule: DED: 12/2/20 PAED: 06/2021   PS&E: 05/2022 RWC: 05/2022  RTL: 06/2022 

EA  2Q260 
Napa Valley Vine Trail; NAPA 29-PM 33.4/37.9 in County of Napa 
Scope: Construct Class 1 Multiuse Path 
Cost Estimate: $6.1M Construction Capital 
Schedule: DED: 6/17/20 PAED: 01/15/21 PS&E: 04/2021 RWC: 04/2021  RTL: 05/2021 

EA 0Q830  
Storm Damage; NAPA 29 PM 46.1 in County of Napa 
Scope: Construct CIDH segmented pile wall at slipout 
Cost Estimate: $1.3M Construction Capital 
Schedule: DED: 10/2021 PAED: 04/2022    PS&E: 08/2023 RWC:10/2023  RTL: 11/2023 

EA 0P730  
Advance Mitigation; NAPA 29 in County of Napa 
Scope: Roadside Protection and Restoration Program mitigation purchase 
Cost Estimate: $3.7M Funding Contribution 
Schedule:   PAED:04/2022   RTL: 09/2022 

EA1Q620  
Pavement Rehab; NAPA 121 PM 4.47/10.7 in City of Napa 
Scope: Pavement repair. 
Cost Estimate: $20.9M Construction Capital 
Schedule:   PAED: 02/2022 PS&E: 05/2023  RWC: 07/2023  RTL: 08/2023 

EA 4J820  
Tulucay Creek Bridge Replacement; NAPA 121 PM 5.9 in City of Napa 
Scope: Bridge Replacement 
Cost Estimate: $15.6M Construction Capital 
Schedule: DED: 04/2022 PAED: 10/2022 PS&E: 04/2024 RWC: 05/2024  RTL: 05/2024 

EA 0J890  
5-Way Intersection; NAPA 121-PM 7.3 in City of Napa 
Scope: Intersection Improvement 
Cost Estimate: $7.4M Construction Capital ($1.9M SHOPP Contribution) 
Schedule: DED: 02/2022 PAED: 08/2022 PS&E: 01/2024 RWC: 05/2024  RTL: 05/2024 

EA 0Q790  
Storm Damage; NAPA 121 PM 13.37/20.73 (5 locations) in County of Napa 
Scope: Construct RSP at five slipout locations. 
Cost Estimate: $4.3M Construction Capital 
Schedule: DED: 08/2021 PAED: 11/2022 PS&E: 03/2024 RWC: 05/2024  RTL: 06/2024 

kalexand
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Draft  March 2021 
NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract) BO (Bid Open) AWD (Award Contract) 

3 of 5 

EA 0Q810  
Storm Damage; NAPA 121 PM 16.0/16.1 in County of Napa 
Scope: Repair pavement, replace drainage systems and upgrade guardrail. 
Cost Estimate: $1.3M Construction Capital 
Schedule:   PAED: 11/2021 PS&E: 03/2023 RWC: 05/2023  RTL: 06/2023 

EA 4J830  
Hopper Slough Creek; NAPA 128 PM 5.1 in County of Napa 
Scope: Bridge Replacement 
Cost Estimate: $7.9M Construction Capital 
Schedule: DED: 02/2022 PAED: 05/2022 PS&E: 03/2024 RWC: 04/2024      RTL: 05/2024 

EA 3Q760  
Rumble Strips; NAPA 29, 121 & 128 Various Locations in County of Napa 
Scope: Construct rumble strips at seven locations. 
Cost Estimate: $3.3M Construction Capital 
Schedule:   PAED: 12/2021 PS&E: 09/2022 RWC: 10/2022  RTL: 11/2022 

DESIGN 

EA 0K000 
ADA Compliance; NAPA 29 PM 0.23/14.6 in County of Napa 
Scope: Upgrade Pedestrian Facilities 
Cost Estimate: $1.0M Construction Capital 
Schedule: PAED: 7/1/19   PS&E: 04/2021 RWC: 06/2021 RTL: 06/2021  CCA: 07/2023 

EA 4J410 
Drainage Improvement; NAPA 29 PM 1.7/5.1 in City of American Canyon 
Scope: Rehabilitate Culverts 
Cost Estimate: $3.3M Construction Capital 
Schedule: PAED: 2/4/20 PSE: 04/2021 RWC: 07/2021 RTL: 08/2021 CCA: 09/2022  

EA 28120 
Soscol Junction Improvement; NAPA 29 PM 5.0/7.1 and NAPA 221 PM 0.0/0.7 in County of Napa 
Scope: Construct New Interchange at SR 221/29/12 
Cost Estimate: $22M Construction Capital 
Schedule:  PAED: 2/13/20 PSE: 04/2021 RWC: 05/2021 RTL: 06/2021 CCA: 12/2024 

EA 4Q000 
Construction of Class I Bicycle and Pedestrian under crossing; NAPA 29-PM 11.7 in County of Napa 
Scope: Construction of Class I Bicycle and Pedestrian facility beneath SR-29; 
Cost Estimate: $1,261K Construction Capital  
Schedule: PAED: 06/2/15 PSE: 02/2022 RWC: 02/2022 RTL: 03/2022 CCA: 12/2022 

EA 4J300 
Pavement Preservation; NAPA 29-PM 29.3/36.9 From York Creek Bridge to Junction Route 128 in Calistoga 
Scope: Roadway/ Pavement preservation (CAPM) 
Cost Estimate: $9.7M Construction Capital 
Schedule: PAED: 6/30/20     PS&E: 03/2021 RWC: 05/2021  RTL: 05/2021 CCA: 11/2022 
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Draft  March 2021 
NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract) BO (Bid Open) AWD (Award Contract) 

4 of 5 

EA 2J88U  
Garnett Creek, Garnett Branch and No-Name Creek:  NAPA 29-PM 38.9 / 42.9 in County of Napa 
Scope: Sub-structure rehabilitation and 3 bridges scour mitigation 
Cost Estimate: $5.26M Construction Capital 
Schedule: PAED: 2/1/19 PSE: 04/2021  RWC: 05/2021 RTL: 06/2021 CCA: 10/2022 

EA 2K810 
Anti-Vandalism Measure; NAPA 29 121-PM 11.0/R21.0 in County of Napa 
Scope: Replace Fencing 
Cost Estimate: $3.1M Construction Capital 
Schedule: PAED: 6/1/20   PS&E: 12/2021 RWC: 01/2022  RTL: 03/2022 CCA: 10/2024 

EA 4G210 
Widen Roadway at Huichica Creek; NAPA 121-PM 0.75 in County of Napa  
Scope: Remove existing triple box culverts and replace with a new single span bridge 
Cost Estimate: $8.7M Construction Capital 
Schedule: PAED: 4/9/18 PS&E: 11/26/20 RWC: 11/12/20 RTL: 12/8/20 CCA: 12/2024 

EA 4G21A 
Env. Mitigation at Huichica Creek; NAPA 121-PM 0.75 in County of Napa 
Scope: Environmental mitigation, monitoring and report at Huichica Creek 
Cost Estimate: $1.0M Construction Capital 
Schedule: PAED: 4/9/18 PS&E: 03/2022 RWC: 06/2022 RTL: 06/2022 CCA: 12/2027 

EA 1G43A 
Env. Mitigation at Conn Creek; NAPA 128 PM R7.4 on Silverado Trail in County of Napa 
Scope: Environmental mitigation, monitoring and report at Conn Creek  
Cost Estimate: $0.2M Construction Capital  
Schedule: PAED: 10/5/15 PS&E: 05/2021 RWC: 04/2021 RTL: 06/2021 CCA: 12/2026 

EA 0Q690  
Storm Damage; NAPA 12 PM 2.1/2.6 in County of Napa 
Scope: Construct Rock Slope Protection (RSP) to prevent further slope washout and pavement repair 
Cost Estimate: $1.2M Construction Capital 
Schedule: PAED: 12/1/20 PS&E: 04/2022 RWC: 05/2022  RTL: 06/2022 CCA: 12/2024 

EA 0K630 
Bridge Rails; NAPA 29 PM 16.48/19.04 in County of Napa 
Scope: Upgrade / Replace Bridge Rails 
Cost Estimate: $7.1M Construction Capital 
Schedule: PAED: 10/22/20  PS&E: 03/2022  RWC: 04/2022  RTL: 06/2022  CCA: 12/2024 

CONSTRUCTION 

EA 2J100 
Construct Roundabouts; NAPA 29-PM 11.36 in City of Napa 
Scope: Cooperative Project to construct a roundabout at northbound First St. Interchange. 
Cost Estimate: $3.8M Construction Capital 
Schedule: PAED: 7/18/16 RTL: 5/4/18 AWD:2/27/19 (O.C. Jones & Sons, Inc) CCA: 12/2021 
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Draft  March 2021 
NVTA- Caltrans Report 

    ------------------------------------------------------------------------------------------------------------------------------------------------------------------------ 
PIR (Project Initiation Report) PSR (Project Study Report) DED (Draft Environmental Document)  
PAED (Project Approval/ Environmental Document) PSE (Plans, Specifications, and Estimate) 
RWC (Right of Way Certification) RTL (Ready to List) CCA (Construction Contract Acceptance)     
ADV (Advertise Contract) BO (Bid Open) AWD (Award Contract) 
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EA 3G64A 
Env. Mitigation & Plant Establishment at Napa River Bridge; NAPA 29 PM 37.0 in City of Calistoga 
Scope: Environmental mitigation at Napa River Bridge 
Cost Estimate: $0.5M Construction Capital 
Schedule: PAED: 2/9/15 RTL: 5/29/19 AWD: 5/28/20 (Hanford Applied ) CCA: 06/2024 

EA 4J210  
Capell Creek Bridge; NAPA 121-PM 18.59 in County of Napa 
Scope: Sub-structure rehabilitation and bridge scour mitigation 
Cost Estimate: $1.4M Construction Capital 
Schedule: PAED: 7/24/17 RTL: 5/18/20  AWD: 11/2/20 (Ghilotti Const. Inc) CCA: 12/2021 

EA 2J570 
Capell Creek Storm Damage Repair; NAPA 121-PM 20.5/20.7 in County of Napa 
Scope: Embankment stabilization and culvert repair 
Cost Estimate: $1.48M Construction Capital 
Schedule: PAED: 7/24/17 RTL: 6/29/18 AWD: 11/19/18 (Granite Rock Co.) CCA: 11/2021 

EA 1G430 
Conn Creek Bridge Scour Mitigation; NAPA 128 PM R7.4 on Silverado Trail in County of Napa 
Scope: Replace Bridge at Conn Creek  
Cost Estimate: $7.1M Construction Capital  
Schedule: PAED: 10/5/15 RTL: 6/29/18 AWD:3/29/19 (Ghilotti Construction) CCA: 02/2022 

EA 4G840 
Capell Creek Bridge; NAPA 128-PM 20.2 in County of Napa 
Scope: Bridge Replacement 
Cost Estimate: $12.1M Construction Capital 
Schedule: PAED: 6/16/16 RTL: 6/29/18 AWD: 11/5/18 (Gordon Ball Inc.) CCA: 12/2022 

ACTION ITEMS: 
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Report Date & Time:
03/03/2021 11:09 AM 

District 4 Lane Closures
During: 03/04/2021 - 03/10/2021 

Status legend: In progress Completed Canceled No Status

7 closures found.  Sort Order: County, Start Date, Route, Direction, Start Time, Begin Post Mile 

County /
Route /

Direction

Begin /
End

Postmiles

Begin / End
Location

Facility / 
Type

of Closure

Lanes, 
Etc.

Closed : 
Total

Existing 
Lanes

Planned
Start / End

Date & Time

Type of 
Work

Closure
ID /

Log #

Napa
128

EB/WB

20.253

20.253 

Cappell Creek Bridge

Cappell Creek Bridge

Conventional 
Hwy
One-Way 
Traffic

#1, Left 
Shoulder  : 
1 

04/13/20 07:01 

AM

06/30/21 04:59 

PM

Long Term

Bridge 
Construction 

C128JA

1

Napa
29

NB/SB

29.289

29.289 

York Creek 

York Creek 

Conventional 
Hwy
One-Way 
Traffic

#1  :  1 03/04/21 08:01 

AM

03/04/21 01:01 

PM

Tree Work M29CA

5

Napa
29

NB/SB

29.289

30.07 

York Creek 

Deer Park Rd

Conventional 
Hwy
One-Way 
Traffic

#1  :  1 03/04/21 08:01 

AM

03/04/21 03:01 

PM

Tree Work M29CA

9

Napa
128

EB/WB

1.75

2.66 

Bennett Ln

Tubbs Lane

Conventional 
Hwy
One-Way 
Traffic

#1, Right 
Shoulder  : 
1 

03/04/21 09:01 

AM

03/04/21 03:01 

PM

Tree Work P128NA

3

Napa
29

NB/SB

29.289

29.289 

York Creek 

York Creek 

Conventional 
Hwy
One-Way 
Traffic

#1  :  1 03/05/21 08:01 

AM

03/05/21 01:01 

PM

Tree Work M29CA

6

Napa
29

NB/SB

29.289

30.07 

York Creek 

Deer Park Rd

Conventional 
Hwy
One-Way 
Traffic

#1  :  1 03/05/21 08:01 

AM

03/05/21 03:01 

PM

Tree Work M29CA

10

Napa
128

EB/WB

1.75

2.66 

Bennett Ln

Tubbs Lane

Conventional 
Hwy
One-Way 
Traffic

#1, Right 
Shoulder  : 
1 

03/05/21 09:01 

AM

Tree Work P128NA

4

Report Criteria: District 4; Counties Napa; Routes All; Closure Type All; Facilities All; Time Period All; 
Status In Progress, Completed, No Status; Statused Anytime. 

Lane Closure Search Results

3/3/2021https://lcswebreports.dot.ca.gov/searchdistricts

03/05/21 03:01
        PM

2.b



PROJECT UPDATES
NVTA TAC
March 4, 2021

3.



SOSCOL JUNCTION PROJECT

 PS&E- 95% design is expected to be completed in
March 2021.

 Fish passage design is being reviewed by the
permitting agencies and required significant re-design
effort.

 Stormwater quality mitigation may need 2 acre of
treatment area beyond project limit.

 Soscol Junction Construction funding:  $25 million in
Solutions for Congested Corridor Program (SCCP)
approved by CTC and currently the project is fully
funded.

 Soscol Ferry and Devlin intersection improvement
project is in design concurrently with Soscol
Interchange.

 Schedule:
 95% PS&E is in progress.
 100% PS&E by end of May 2021
 Start Construction 2022

STATUS



SOSCOL JUNCTION – DRIVER’S VIEW

Rustic Stone Structure with Organic Paving Pattern Landscape



SOSCOL JUNCTION BUDGET

Phase Funding Source Amount 

PAED STIP $6,100

PS&E STIP $5,045

ROW STIP $300

CON STIP
LOCAL
LPP Formula

$23,419
$3,714

$422

CON SB1-SCCP $25,000

Total $64,000

Amounts are in $1,000s

Amounts shown are rounded to 100,000’s. 



ST. HELENA-CALISTOGA VINE TRAIL
STATUS
 CEQA adopted in August 2020
 NEPA completed in January 2021
 Design 100% complete. We are responding to comments, decision documents and final

drawings
 Final construction documents by May 2021
 Cooperative agreement with Caltrans completed and signed
 State Dept. of General Services review compensation request ($30k), which was not

anticipated

Issues/Concerns
 Re-alignment across CalFire property in discussion - current design conflicts with CalFire’s

future improvements, Right of Entry for construction is in progress
 Executing R.O.W Easement Agreement – one property owner on Dunaweal Lane has yet to

sign the agreement
 Utility Relocation
 Inflation of construction costs
 PG&E gas line project impacts
 COVID and Fire impacts to the project



VINE TRAIL ST. HELENA-CALISTOGA-BUDGET

Funding Source PS&E
ENV and 

ROW
CON Total

ATP/STP $6,817 $6,817

NVVTC $1,719 $1,057* $1,244* $4,020*

TDA-3 $140 $140

Ridge Trail $125 $125

TFCA $200 $200

Additional TDA $2,000 $2,000

Jurisdictions $1,414 $100 $1,514

Estimated Costs $3,133 $1,157 $10,526 $14,816

Amounts are in $1,000s

*Anticipated private contributions



VINE BUS MAINTENANCE FACILITY
Status
 100% Design – waiting for final

permit from County.
 Adjacent land was acquired for future

development – battery
storage/highway operations center

Issues / Concerns
 Funding status – TIFIA loan is under

review. Expect an update in March
2021.

 Napa Water Pipe Project – City of
Napa project is currently in design
and expected to start construction in
April 2021.



BUS MAINTENANCE FACILITY BUDGET

Expenditure Plan Amount

Pre-Construction $4,903

Construction $35,747

Total Project Cost $40,650

Financing Plan Amount

Federal $25,170

State/Regional/Local $15,480

Total Project Cost $40,650

Amounts are in $1,000s Amounts are in $1,000s



SR 29 COMPREHENSIVE MULTIMODAL CORRIDOR 
PLAN (CMCP) & AMERICAN CANYON PROJECT 
INITIATION DOCUMENT (PID)

Status

 Public outreach meetings held – 30 participants

 Final CMCP plan Board approved in May 2020

 Caltrans provided comments on Traffic Engineering
Performance Assessment (TEPA) for the SR 29 corridor

 Outreach for PID is planned in April 2021

 Draft American Canyon PID Document is expected to
be completed by October 2021



IMOLA AVENUE       
COMPLETE STREET IMPROVEMENTS

3.5 Mile Corridor – Fourth Avenue to 
Foster Road (SR 121) 

Status

 Working with Caltrans to prioritize corridor for
SHOPP Complete Streets Reserve funds for
projects in the central segment

 Class IV Bike Lanes, curb cuts, crossing
improvements and sidewalk gap closures
between SR29 and SR221

 Project would be exempt from CEQA until
January 2023 under SB 288 (Weiner) which
would significantly streamline the project
delivery

 Corridor improvements estimated at $16
million for all three segments



SR 29 – ADAPTIVE SIGNAL CONTROL 
AND TRANSIT SIGNAL PRIORITY

STATUS
 Adaptive signal system installation is completed for 5

intersections on SR 29 (American Canyon Rd to Napa
Junction)

 Caltrans currently monitoring the traffic condition and
will be evaluating the performance soon

 NVTA / Caltrans / City of American Canyon currently
discussing installation of TSP on this corridor



IMOLA AVENUE PARK & RIDE 
IMPROVEMENT

STATUS  
 Caltrans response to 100% design received.

 Final response to Caltrans’ comments is in process

 NEPA clearance obtained via FTA.

 All funding secured.

 Schedule:

 Invitation to Bid – March 2021

 Contract Award – March/April 2021

 Start Construction – April/May 2021

Proposed

 Final Bid documents are being
reviewed and finalized.

Existing



IMOLA PARK AND RIDE

Proposed

Existing

Funding Source PAED CON Total

TFCA $201 $236 $437

CMA/STP 300 300

FTA – STP COA 96 96

FTA-TPI 411 411

Lifeline Cycle 5 455 455

Sub-HIP 300 300

Low Carbon Transit 
Operations Program 
(LCTOP)

1,052 1,052

Total $501 $2,550 $3,051

Amounts are in $1,000s



SR 37 CORRIDOR
1
4



SR 37 - SEGMENT B 
INTERIM/CONGESTION RELIEF PROJECT

Option 1: 3-Lane Contra-Flow 
with Moveable Median Barriers

Option 2: 4-Lane Highway
(requires mitigation for bike access)

Existing 2-Lane Segment B

Golden Gate Bridge Example Richmond-San Rafael Bridge ExampleCost Range: $100M to $150M 

SR 121 to Mare Island 
(Deliver in 7 Years)



SR 37 CORRIDOR: ULTIMATE – SEA 
LEVEL RISE ADAPTATION PROJECT

Reconstruction Options

Deliver in 15-20  
Years



Questions?



March 4, 2021 
TAC Agenda Item 9.5 
Continued From: New 

Action Requested:  Information 

NAPA VALLEY TRANSPORTATION AUTHORITY 
Technical Advisory Committee Agenda Memo 
______________________________________________________________________ 

TO: Board of Directors 

FROM:   Kate Miller, Executive Director 
REPORT BY: Kate Miller, Executive Director  

(707) 259-8634 / Email: kmiller@nvta.ca.gov 

SUBJECT: Federal and State Legislative Update 
______________________________________________________________________ 

RECOMMENDATION 

That the Napa Valley Transportation Authority (NVTA) Board receive the State Legislative 
update prepared by Platinum Advisors (Attachment 1) and approve five board position 
recommendations on the State Bill Matrix (Attachment 2). 

EXECUTIVE SUMMARY 

Federal Update: 
On February 27, 2021, the U.S. House of Representatives passed H.R. 1319, the 
“American Rescue Plan Act of 2021”. The bill provides $30.5 billion in critical COVID-19 
emergency funding to help public transit agencies continue to provide a lifeline to 
essential workers, ensure Americans can get to vaccine distribution sites, and advance 
communities’ efforts across the country to rebuild our nation’s economy.  

The Senate is expected to consider the bill this month. The Senate is expected to consider 
amendments, including possible amendments to cut or eliminate the public transit 
emergency funding. Bay Area Transit systems have sent Bay Area Congressional leaders 
a letter in support of the bill (Attachments 3 and 4).  

State Update:  
 Attached is the State legislative update (Attachment 1) and the State Bill Matrix 
(Attachment 2) recommending five bills for board action: 

• AB 117 (Boerner Horvath D) would establish an electric bicycle rebate pilot project
to promote the use of electric bicycles. Staff is recommending that the Board take
a support position on this bill.

4.
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• AB 122 (Boerner Horvath D) would amend existing law to allow bicyclists to enter
an intersection without coming to a complete stop provided specific conditions are
met.  Staff is recommending that the board take a watch position on this bill.

• AB 339 (Lee D) would require all public meetings using teleconference technology
to provide closed caption service options and translation services for the top ten
languages used in California.  Staff is recommending that the board take a watch
position on this bill.

• AB 361 (Rivas Robert D) would allow a local agency to use teleconference
technology when holding a meeting for the purpose of declaring or ratifying a local
emergency during a declared state or local emergency without complying with the
teleconferencing requirements imposed by the Brown Act.  Staff is recommending
that the board take a watch position on this bill.

• AB 1157 (Lee D) would change the regional transportation planning agency
deadline for submitting State Transit Assistance (STA) eligibility report to the State
Controller’s Office (SCO) to within seven months of the end of each fiscal year.  It
would also require the SCO to publish and post on its website the data and
information on all transit operator financial transactions reports on or before
November 1 of each year.  Staff is recommending that the board take a watch
position on this bill.

PROCEDURAL REQUIREMENTS 

1. Staff Report
2. Public Comments

FISCAL IMPACT 

Is there a Fiscal Impact? No 

ATTACHMENTS 

(1) March 2, 2021 State Legislative Update (Platinum Advisors) 
(2) March 2, 2021 State Budget Update (Platinum Advisors) 
(3) MTC Regional Letter to Bay Area Members of the House Committee on 

Transportation Infrastructure  
(4) MTC Regional Letter to Speaker Pelosi and Bay Area Representatives 



1 

ATTACHMENT 1 
TAC Agenda Item 9.5 

March 4, 2021 

March 2, 2021 

TO: Kate Miller, Executive Director 
Napa Valley Transportation Authority 

FR: Steve Wallauch 
Platinum Advisors 

RE: Legislative Update  

Introduction Deadline:  With continued restraints on the use of committee hearing rooms 
there was pressure to limit the number of bills a member can move this year.  However, 
that has not put a damper on the number of bills introduced.  The total number of bills 
introduced is 2,489 – Assembly members introduced 1642 measures, and the Senators 
introduced 847 measures.  That is roughly 20 bills per member, which is not far off the 
traditional pace.  For example, in 2019 total bills introduced reached 2,576. 

Rules in both houses require all new legislation to be in-print for 30 days before amending 
or hearing a new bill in committee.  This results in multiple marathon committee hearings 
being held in the rush to meet the first hearing deadline on April 30th.  In an effort to 
provide policy committees more time to hold hearings while complying with the COVID 
operating restrictions, the Senate approved suspending the 30 day in-print rule, which 
required a ¾ vote on the Senate.  This was a bipartisan agreement reached between Pro 
Tem Toni Atkins and Minority Leader Scott Wilk.  There are no plans at this time for the 
Assembly to waive the 30-day rule. 

Winter Windfall:  The cash report from the Department of Finance announced that tax 
receipts for December and January exceeded projections by $10.3 billion.  With the 
January budget proposal already incorporating a $15 billion surplus, this winter bump puts 
the budget surplus on par with the LAO’s projection of $26 billion.  According to Finance, 
January cash receipts surpassed projections by $7.45 billion, and December topped 
projections by nearly $3 billion.  The funds in the following chart use the January 2021 
revenue estimates as the base. 

Tax 
Revenues 

DOF January DOF Fiscal YTD 
Controller Fiscal 
YTD 

Corporation  $273 million above 
forecast 

$493 million above 
forecast 

$483.017 million 
above forecast  

https://www.dof.ca.gov/Forecasting/Economics/Economic_and_Revenue_Updates/documents/2021/Feb-21.pdf
https://sco.ca.gov/Files-ARD/CASH/January2021StatementofGeneralFundCashReceiptsandDisbursements.pdf
https://sco.ca.gov/Files-ARD/CASH/January2021StatementofGeneralFundCashReceiptsandDisbursements.pdf
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Personal 
Income 

$7.389 billion above 
forecast.  

$9.803 billion above 
forecast 

$9.523 billion above 
forecast  

Sales and 
Use  

$151 million below 
forecast 

$167 million above 
forecast 

$672.262 million 
above forecast 

Total 
Revenues 

$7.453 billion above 
forecast 

$10.539 billion above 
forecast 

$10.517 billion above 
forecast 

Early Action Agreement:  The growing revenues made it easier for the Governor and 
Legislature to reach a deal on a package of early action budget items.  Governor Newsom 
signed the early action agreement last week. Not included in this package was an 
agreement to reopen schools, which is in AB 86/SB 86, and the paid sick leave legislation 
contained in AB 89, that will be considered this week.   

The stimulus package totals $9.5 billion in current year spending.  The package focuses 
on low-income state stimulus and small business relief, and includes the following 
elements: 

• One-time $600 checks to low-income individuals through a Golden State
Stimulus, including those low-wage workers eligible for earned income tax
credits.

• An additional $2 billion to the California Small Business COVID-19 Relief
Grant program, with a maximum grant size of $25,000 per business.

• A deduction for small businesses up to $150,000 in expenses covered by the
federal Paycheck Protection Program and federal Economic Injury Disaster
Loan funds.

• Two years of fee relief for 59,000 restaurants and bars licensed through
Department of Alcoholic Beverage Control. The agreement also reflects fee
relief for more than 600,000 barbering and cosmetology individuals and
businesses licensed through the Department of Consumer Affairs.

• Additional emergency financial aid for low-income community college
students ($100 million) and farm workers required to quarantine ($24 million).

• Allocation of $400 million in federal aid approved by Congress in late
December for state-subsidized childcare and preschool providers.

• Restoration of cuts made in the current fiscal year for the University of
California, California State University, the Judicial Branch, Child Support
Services, and for moderate-income housing.
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March 2, 2021 
BOARD ACTION ITEMS 

Bills 
Subject Status Client 

Positions 

AB 117 
(Boerner 
Horvath D) 
Air Quality 
Improvement 
Program: 
electric 
bicycles. 

AB 117 directs CARB to establish an Electric 
Bicycle Rebate Pilot Project.  This project 
builds upon existing rebate programs for 
zero emission vehicles in an effort to 
promote the use of electric bicycles and 
expand the ability to purchase electric 
bicycles.  Similar programs have been 
established at the local level and in other 
states and counties. 

ASSEMBLY 
TRANS. 

Recommended 
Position: 
SUPPORT 

AB 122 
(Boerner 
Horvath D) 
Vehicles: 
required 
stops: 
bicycles. 

AB 122 would amend existing law to allow 
bicyclists to enter an intersection without 
coming to a complete stop if specified 
conditions are met.   
Specifically, AB 122 would require a bicyclist 
when approaching a stop sign at an 
intersection to yield the right-of-way to any 
vehicles that have stopped at the entrance of 
the intersection, have entered the 
intersection, or that are approaching on the 
intersecting highway close enough to 
constitute an immediate hazard, and shall 
continue to yield the right-of-way to those 
vehicles until reasonably safe to proceed. 

ASSEMBLY 
TRANS. 

Recommended 
Position: 
WATCH 

AB 339 
(Lee D) 
State and 
local 
government: 
open 
meetings. 

AB 339 would require all meetings, including 
gatherings using teleconference technology, 
to include an opportunity for all persons to 
attend via a call-in option or an internet-
based service option that provides closed 
captioning services and requires both a call-
in and an internet-based service option to be 
provided to the public. 

ASSEMBLY 
PRINT 

Recommended 
Position: 
WATCH 

ATTACHMENT 2 TAC 
Agenda Item 9.5 

March 4, 2021 

javascript:OpenBillInfo('AB%20117');
https://a76.asmdc.org/
https://a76.asmdc.org/
javascript:OpenBillInfo('AB%20122');
https://a76.asmdc.org/
https://a76.asmdc.org/
javascript:OpenBillInfo('AB%20339');
https://a25.asmdc.org/
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AB 339 
(continued) 

The bill would also require closed captioning 
services for all state legislative hearings, 
require all interested persons are provided 
the ability to testify at state hearings, and 
require the availability of translation services 
for the 10 most spoken languages in 
California. 

AB 361 
(Rivas, 
Robert  D) 
Open 
meetings: 
local 
agencies: 
teleconferenc
es. 

This bill would authorize a local agency to 
use teleconferencing without complying with 
the teleconferencing requirements imposed 
by the Brown Act when a legislative body of 
a local agency holds a meeting for the 
purpose of declaring or ratifying a local 
emergency, during a declared state or local 
emergency. 

ASSEMBLY 
L. GOV. 

Recommended 
Position: 
WATCH 

AB 1157 
(Lee D) 
Local 
transportatio
n funds: 
State Transit 
Assistance 
Program: 
reports. 

AB 1157 is the reintroduction of AB 2542 
from last year.  This bill would make the 
following changes to the STA reporting 
requirements. 

• Shifts the deadline for when a
regional transportation planning
agency (RTPA) must submit an STA
eligibility report to the State
Controller’s Office (SCO) to within
seven months of the end of each
fiscal year.

• Requires SCO to compile, publish,
and make publicly available on its
website the data and information of all
transit operator financial transaction
reports (FTRs) on or before
November 1 of each year.

ASSEMBLY 
PRINT 

Recommended 
Position: 
WATCH 

BOARD POSITION ITEMS are on the next page 

javascript:OpenBillInfo('AB%20339');
javascript:OpenBillInfo('AB%20361');
https://a30.asmdc.org/
https://a30.asmdc.org/
javascript:OpenBillInfo('AB%201157');
https://a25.asmdc.org/
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BOARD POSITION ITEMS 

Bills 
Subject Status Client 

Positions 

ACA 1 
(Aguiar-
Curry D) 
Local 
government 
financing: 
affordable 
housing and 
public 
infrastructure: 
voter 
approval. 

Identical to last session’s proposal, which 
NVTA supported, ACA 1 would lower the 
voter threshold for property tax increases, 
parcel taxes and sales taxes to 55% if the 
funds are used for affordable housing and 
infrastructure projects.  This includes capital 
improvements to transit and streets and 
highways.   
However, ACA 1 does not allow for the 55% 
local measure to use the tax revenue for 
transit operations. 

ASSEMBLY 
PRINT 

Support 

javascript:OpenBillInfo('ACA%201');
https://a04.asmdc.org/
https://a04.asmdc.org/


February 9, 2021 

The Honorable Mark DeSaulnier The Honorable John Garamendi  
U.S. House of Representatives  U.S. House of Representatives  
503 Cannon House Office Building 2368 Rayburn House Office Building 
Washington, D.C. 20515 Washington, D.C. 20515 

The Honorable Jared Huffman 
U.S. House of Representatives  
1527 Longworth House Office Building 
Washington, D.C. 20515 

Dear Congressmen DeSaulnier, Garamendi and Huffman, 

On behalf of the undersigned Bay Area public transportation operators and the Metropolitan 
Transportation Commission, we are writing to request your continued advocacy on behalf of public 
transit in your role as members of the House Transportation & Infrastructure Committee. We strongly 
support the $30 billion included in the House budget reconciliation proposal, which would provide 
the Bay Area with an approximately $1.7 billion in formula funding, an estimated $200 million to 
keep the Bay Area’s transit expansion and modernization projects on track, and the opportunity to 
apply for other emergency relief funds. These funds will help Bay Area transit operators provide 
lifeline connections while the COVID-19 pandemic persists and support a reliable, convenient and 
affordable transit system for riders to return to when the pandemic is finally in our rear-view mirror.  

As you well know, the Bay Area’s transit operators are continuing to connect nurses, social 
service workers and grocery store employees to their jobs and connect residents to essential services, 
despite sustaining heavy revenue losses resulting from the prolonged COVID-19 crisis. While we are 
hopeful that the nation is on the road to recovery, transit agencies are expected to be challenged with 
severe COVID-19-related fiscal constraints through 2023.  

The transit resources secured for the region in 2020 helped address transit agencies’ immediate needs, 
staving off the worst-case scenarios of draconian layoffs and complete service shutdowns that, 
without this relief, would have been at near term risk of occurring. This additional funding will 
protect good-paying jobs and help ensure Bay Area transit operators are poised to support an 
equitable and sustainable economic recovery that reduces our climate footprint once we reach the 
other side of the pandemic.  

If we can answer any questions or be of assistance in any way, please contact MTC’s Associate Manager 
of Government Relations, Georgia Gann Dohrmann (gganndohrmann@bayareametro.gov or 202-257-
8801). 

Sincerely, 

_____________________ ___________________ 
Therese W. McMillan  Robert Powers  
Executive Director, MTC  General Manager, BART 

ATTACHMENT 3 
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March 4, 2021

mailto:gganndohrmann@bayareametro.gov


The Honorable Congressmen DeSaulnier, Garamendi and Huffman 
Page 2 

 

______________________  _____________________ 
Jeffrey Tumlin   Evelynn Tran 
Director of Transportation, SFMTA Acting General Manager, Santa Clara VTA 

_____________________ ______________________ 
Jim Hartnett  Michael Hursh 
General Manager/CEO/Executive Director General Manager, AC Transit 
Caltrain/Samtrans  

________________________  _________________________ 
Denis Mulligan  Rick Ramacier 
General Manager, Golden Gate  General Manager, County Connection 
Bridge, Highway & Transportation District 

______________________  ______________________ 
Seamus Murphy  Charles Anderson 
Executive Director, Water Emergency General Manager, WestCAT 
Transportation Authority 

______________________  ______________________ 
Diane Feinstein Jared Hall 
Interim Transportation Manager, FAST Transit Manager, Petaluma Transit 

________________________  _________________________ 
Daryl Halls  Beth Kranda  
Executive Director, Solano Transportation Executive Director, Soltrans  
Authority (Solano Express) 

______________________  ______________________ 
Jeanne Krieg  Joan Malloy  
Chief Executive Officer, Tri Delta Transit City Manager, Union City  

______________________ ______________________ 
Farhad Mansourian   Sean McGlynn  
General Manager, SMART  City Manager, Santa Rosa CityBus 

________________________  _________________________ 
Kate Miller  Stacey Mortensen 
Executive Director, Napa Valley  Executive Director, San Joaquin 
Transportation Authority (VINE) Regional Rail Commission 
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______________________ ______________________ 
Michael Tree  Nila Gonzales 
Executive Director, Wheels Interim Executive Director, Transbay 

Joint Powers Authority  

__________________________ 
Nancy Whelan 
General Manager, Marin Transit 



February 9, 2021 

The Honorable Nancy Pelosi 
Speaker of the U.S. House of Representatives 
1236 Longworth House Office Building 
Washington, D.C. 20515 

Dear Speaker Pelosi & Bay Area Congressional Delegation, 

On behalf of the undersigned Bay Area public transportation operators and the Metropolitan 
Transportation Commission, we are writing to thank you again for your continued advocacy on behalf 
of public transit in the ongoing COVID-19 relief negotiations. We strongly support the $30 billion 
included in the House budget reconciliation proposal, which would provide the Bay Area with an 
approximately $1.7 billion in formula funding, an estimated $200 million to keep the Bay Area’s 
ongoing transit expansion and modernization projects on track, and the opportunity to apply for other 
emergency relief funds. These funds will help Bay Area transit operators provide lifeline connections 
while the COVID-19 pandemic persists and support a reliable, convenient and affordable transit 
system for riders to return to when the pandemic is finally in our rear-view mirror.  

As you well know, the Bay Area’s transit operators are continuing to connect nurses, social 
service workers and grocery store employees to their jobs and connect residents to essential services, 
despite sustaining heavy revenue losses resulting from the prolonged COVID-19 crisis. While we are 
hopeful that the nation is on the road to recovery, transit agencies are expected to be challenged with 
severe COVID-19-related fiscal constraints through 2023.  

The transit resources you secured for the region in 2020 helped address transit agencies’ immediate 
needs, staving off the worst-case scenarios of draconian layoffs and complete service shutdowns that, 
without this relief, would have been at near term risk of occurring. This additional funding will 
protect good-paying jobs and help ensure Bay Area transit operators are poised to support an 
equitable and sustainable economic recovery that reduces our climate footprint once we reach the 
other side of the pandemic. 

If we can answer any questions or be of assistance in any way, please contact MTC’s Associate Manager 
of Government Relations, Georgia Gann Dohrmann (gganndohrmann@bayareametro.gov or 202-257-
8801). 

Sincerely, 

_____________________ ___________________ 
Therese W. McMillan  Robert Powers  
Executive Director, MTC  General Manager, BART 

______________________  _____________________ 
Jeffrey Tumlin   Evelynn Tran 
Director of Transportation, SFMTA Acting General Manager, Santa Clara VTA 
_____________________ ______________________ 
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Jim Hartnett Michael Hursh, General Manage 
General Manager/CEO/Executive Director AC Transit  
Caltrain/Samtrans  

________________________  _________________________ 
Denis Mulligan  Rick Ramacier 
General Manager, Golden Gate Bridge, General Manager, County Connection 
Highway & Transportation District 

______________________  ______________________ 
Seamus Murphy  Charles Anderson 
Executive Director, Water Emergency General Manager, WestCAT 
Transportation Authority 

______________________  ______________________ 
Diane Feinstein Jared Hall 
Interim Transportation Manager, FAST Transit Manager, Petaluma Transit 

________________________  _________________________ 
Daryl Halls  Beth Kranda  
Executive Director, Solano Transportation Executive Director, Soltrans  
Authority (Solano Express) 

______________________  ______________________ 
Jeanne Krieg  Joan Malloy  
Chief Executive Officer, Tri Delta Transit City Manager, Union City  

______________________ ______________________ 
Farhad Mansourian   Sean McGlynn  
General Manager, SMART  City Manager, Santa Rosa CityBus 

________________________  _________________________ 
Kate Miller  Stacey Mortensen 
Executive Director, Napa Valley  Executive Director, San Joaquin 
Transportation Authority (VINE) Regional Rail Commission 

______________________ ______________________ 
Michael Tree  Nila Gonzales 
Executive Director, Wheels Interim Executive Director, Transbay 

Joint Powers Authority  

__________________________ 
Nancy Whelan 
General Manager, Marin Transit 

 

 

 
 

 



Napa Valley Transportation Authority
625 Burnell Street

Napa, CA 94559

Agenda - Draft

NVTA Board of Directors

REFER TO COVID-19 SPECIAL NOTICE1:30 PMWednesday, March 17, 2021

1. Call to Order

3. Roll Call

4. Adoption of the Agenda

5. Public Comment

6. Chairperson’s, Board Members’, Metropolitan Transportation Commissioner's,

and Association of Bay Area Governments Update

7. Director's Update

8. Caltrans' Update

9. CONSENT AGENDA ITEMS

9.1 Approval of Meeting Minutes of February 17, 2021 (Laura 

Sanderlin) (Pages xx)

Board action will approve the meeting minutes of February 17, 2021.Recommendation:

x:xx p.m.Estimated Time:

9.2 Citizens Advisory Committee (CAC) Member Appointments (Laura 

Sanderlin) (Pages xx)

Board action will approve the re-appointment of members to the Citizen 

Advisory Committee.

Recommendation:

x:xx p.m.Estimated Time:

Page 1 Napa Valley Transportation Authority Printed on 3/4/2021
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March 17, 2021NVTA Board of Directors Agenda - Draft

9.3 Approval of Resolution No. 21-XX Amending the Paratransit 

Coordinating Council Bylaws (Rebecca Schenck) (Pages xx)

Board action will approve amending the PCC bylaws.Recommendation:

X:XX p.m.Estimated Time:

9.4 Resolution 21-04 Revised Approving Amendment No. 12 to the 

Napa Valley Transportation Authority (NVTA) Joint Powers 

Agreement (Antonio Onorato) (Pages xx)

Board action will approve Resolution 21-04 to adopt revisions to the NVTA 

Joint Powers Agreement (JPA).

Recommendation:

x:xx p.m.Estimated Time:

9.5 Third Amendment to Napa Valley Transportation Authority 

(NVTA) Agreement No.17-15 with Kimley-Horn Associates Inc. 

(Rebecca Schenck) (Pages xx)

x:xx p.m.Estimated Time:

9.6 Authorize the Executive Director to Execute and Take all Actions 

Necessary for a Cost share agreement and Right of Entry 

agreement for Sheehy Court Parcels with City of Napa for potable 

pipe rehabilitation work adjacent to Bus maintenance facility 

(Sanjay Mishra) (Pages xx)

Recommendation:

x:xx p.m. Estimated Time:

Page 2 Napa Valley Transportation Authority Printed on 3/4/2021



March 17, 2021NVTA Board of Directors Agenda - Draft

9.7 Authorize the Executive Director to Execute and Take all Actions 

Necessary for an Indemnification Agreement for Parcels 

057-250-025-000 and Grant of Access for Sanitary Sewer 

Pipelines Purposes for parcels 057-250-000 and 057-250-036-000 

(Rebecca Schenck) (Pages xx)

That the Napa Valley Transportation Authority (NVTA) Board authorize the 

Executive Director to execute and take all actions necessary to grant 

Avigation and Hazard Easement Deeds for parcels 057-250-025-000 and 

057-250-036-000.

Recommendation:

x:xx p.m.Estimated Time:

9.8 Approval of Resolution No. 21-XX for the Fiscal Year (FY) 2020-21 

Low Carbon Transit Operations Program (LCTOP) (Antonio 

Onorato) (Pages xx)

Board action will approve Resolution No. 21-XX Low Carbon Transit 

Operations Program project.

Recommendation:

x:xx p.m.Estimated Time:

9.9 Transportation Development Act Article 3 (TDA-3) Call for 

Projects (Diana Meehan) (Pages xx)

That the Napa Valley Transportation Authority (NVTA) Board approve the 

release of the Transportation Development Act Article 3 (TDA-3) Call for 

Projects for FY 2021-22 through FY 2023-24 (Three-year cycle).

Recommendation:

x:xx p.m.Estimated Time:

10. REGULAR AGENDA ITEMS

Page 3 Napa Valley Transportation Authority Printed on 3/4/2021
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10.1 Proposed Organizational Restructure of the Napa Valley 

Transportation Authority (NVTA) (Laura Sanderlin) (Pages xx)

That the Napa Valley Transportation Authority (NVTA) Board approve (1) 

the position of Administrative Analyst for Measure T and Special Projects 

and (2) the Proposed Organizational Restructure of NVTA.

Recommendation:

x:xx p.m.Estimated Time:

10.2 Approve the Release of the Draft Countywide Transportation Plan 

(CTP): Advancing Mobility 2045 for Public Review and Comment 

(Alberto Esqueda) (Pages xx)

Board action will release the Draft Countywide Transportation Plan: 

Advancing Mobility 2045 for public review and comment. 

Recommendation:

x:xx p.m.Estimated Time:

10.3 Approve Resolution 21-XX and Resolution 21-XX and authorize 

the Executive Director to submit a Letter of Interest for MTC’s 

Safe & Seamless Mobility Quick Strike Program for Napa Forward 

Roundabouts and the Napa County Safe Routes to School 

Program (Danielle Schmitz) (pages xx)

 That the Napa Valley Transportation Authority (NVTA) Board authorize the 

Executive Director to submit Letters of Support and supporting 

documentation for the Metropolitan Transportation Commission’s (MTC) 

Safe and Seamless Mobility Quick-Strike Program and approve 

Resolutions XX-XX and XX-XX in anticipation of the projects being 

approved by the Metropolitan Transportation Commission (MTC). 

Recommendation:

x:xx p.m.Estimated Time:

Page 4 Napa Valley Transportation Authority Printed on 3/4/2021
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10.4 Authorizing the Executive Director to Execute Contract XX-XX 

with XXX for a Computer Aided Dispatch/Automatic Vehicle 

Location(CAD/AVL) System (Rebecca Schenck) (pages xx)

That the Napa Valley Transportation Authority (NVTA) Board authorize the 

Executive Director to execute, and make minor modifications to up to a 

5-year contract for a new CAD/AVL System with XXX.

Recommendation:

x:xx p.m.Estimated Time:

10.5 Approve Resolution 21-06 authorizing the Executive Director to 

negotiate and execute a Loan Agreement with the Bank of Marin 

(Antonio Onorato) (Pages xx)

That the Napa Valley Transportation Authority (NVTA) Board approve 

Resolution 21-06 authorizing the Executive Director to negotiate and 

execute a Loan Agreement with the Bank of Marin in the amount of 

$5,000,000.

Recommendation:

x:xx p.m.Estimated Time:

10.6 NVTA FY 2021-24 Three-Year Vine Transit Fiscal Outlook (Antonio 

Onorato) (Pages xx)

Information only. The Board will receive the FY 2021-24, Three-year Vine 

Transit Fiscal Outlook.

Recommendation:

x:xx p.m.Estimated Time:

10.7 Federal and State Legislative Update (Kate Miller) (Pages xx)

That the Napa Valley Transportation Authority (NVTA) Board receive the 

State Legislative update prepared by Platinum Advisors and approve 

board position recommendation on the State Bill Matrix.

Recommendation:

x:xx p.m.Estimated Time:

Page 5 Napa Valley Transportation Authority Printed on 3/4/2021



March 17, 2021NVTA Board of Directors Agenda - Draft

11. FUTURE AGENDA ITEMS

CLOSED SESSION

1 PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government 

Code Section 54957(B)(1))

Title: Executive Director

2:45 p.m.Estimated Time:

12. ADJOURNMENT

12.1 Approval of the next meeting of April 21, 2021 at 1:30 p.m. and 

Adjournment

I hereby certify that the agenda for the above stated meeting was posted at a location freely

accessible to members of the public at the NVTA Offices, 625 Burnell Street, Napa, CA by

5:00 p.m. by Friday, March 12, 2021.

____________________________________

Laura M. Sanderlin, NVTA Board Secretary
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Napa Valley Transportation Authority
625 Burnell Street

Napa, CA 94559

Agenda - Draft

NVTA Board of Directors - Tax Agency

REFER TO COVID-19 SPECIAL NOTICE1:30 PMWednesday, March 17, 2021

1. Call to Order

2. Pledge of Allegiance

3. Roll Call

4. Adoption of the Agenda

5. Public Comment

6. Chairperson’s, Board Members’, Metropolitan Transportation Commissioner's,

and Association of Bay Area Governments Update

7. Director's Update

8. CONSENT AGENDA ITEMS

8.1 Meeting Minutes of February 17, 2021 (Laura Sanderlin) (Pages xx)

Board action will approve the meeting minutes of February 17, 2021.Recommendation:

1:30 p.m.Estimated Time:

9. REGULAR AGENDA ITEMS

9.1 Napa Valley Transportation Authority-Tax Authority (NVTA-TA) 

Fiscal Year End (FYE) 2019-2020 Financial Update (Antonio 

Onorato) (Pages xx-xx)

Information only.  Recommendation:

X:XX p.m.Estimated Time:
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March 17, 2021NVTA Board of Directors - Tax 

Agency

Agenda - Draft

10.  FUTURE AGENDA ITEMS

11.  ADJOURNMENT

I hereby certify that the agenda for the above stated meeting was posted at a location freely

accessible to members of the public at the NVTA Offices, 625 Burnell Street, Napa, CA by

5:00 p.m. by Friday, March 12, 2021.

____________________________________

Laura M. Sanderlin, NVTA-TA Board Secretary
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	Schedule: PAED: 2/4/20  PSE: 04/2021 RWC: 07/2021 RTL: 08/2021 CCA: 09/2022
	EA 28120
	Soscol Junction Improvement; NAPA 29 PM 5.0/7.1 and NAPA 221 PM 0.0/0.7 in County of Napa
	Widen Roadway at Huichica Creek; NAPA 121-PM 0.75 in County of Napa
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	Env. Mitigation at Huichica Creek; NAPA 121-PM 0.75 in County of Napa
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	Env. Mitigation at Conn Creek; NAPA 128 PM R7.4 on Silverado Trail in County of Napa
	EA 3G64A
	Env. Mitigation & Plant Establishment at Napa River Bridge; NAPA 29 PM 37.0 in City of Calistoga
	Schedule: PAED: 7/24/17 RTL: 5/18/20  AWD: 11/2/20 (Ghilotti Const. Inc) CCA: 12/2021
	Capell Creek Storm Damage Repair; NAPA 121-PM 20.5/20.7 in County of Napa
	Schedule: PAED: 7/24/17 RTL: 6/29/18 AWD: 11/19/18 (Granite Rock Co.) CCA: 11/2021
	EA 1G430
	Conn Creek Bridge Scour Mitigation; NAPA 128 PM R7.4 on Silverado Trail in County of Napa
	Capell Creek Bridge; NAPA 128-PM 20.2 in County of Napa
	Schedule: PAED: 6/16/16 RTL: 6/29/18 AWD: 11/5/18 (Gordon Ball Inc.)  CCA: 12/2022
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